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1.0 SUMMARY

This is the fortieth monthly progress report. Five significant events occurred this month.

♦As agreed, the reporting period will be monthly through the fourth Friday of the month.
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Hydrological Investigation. Stage height measurements of the river continued. Processing 
river stage data from the automatic recorders (transducers) continued.

Water Level Monitoring. Monthly groundwater level monitoring continued. Processing 
groundwater level data from the automatic recorders (transducers) continued.

Phase II Investigation. Activities for the Phase II investigation continued. Analysis of 
samples continued; validation of the Phase II (Round 1) data continued.

Project Management. The revisions to the Phase II Pawtuxet River Proposal were submitted 
on schedule (10/22/93). On 10/19/93, a teleconference call was held with personnel from the 
USEPA, CIBA-GEIGY, and Woodward-Clyde Consultants (WCC) to discuss combining 
the deliverables for Phases II, HI, and IV. The discussion focused on 1) the schedule for 
accelerating the RFI and the CMS, and 2) the modifications to the scope of the RFI Report 
that would be required.

Stabilization Investigation. Design of the full-scale stabilization pretreatment system and 
stabilization activities continued. On 9/30/93, a design meeting was held at WCC’s Wayne (NJ) 
office with personnel from CIBA-GEIGY, WCC, and On-Board (a WCC subcontractor) to 
review the CIBA-GEIGY comments on the Basis of Design (BOD) document and the revised 
P&IDs (process and instrumentation diagrams) for the systems proposed for stabilization. 
Development of the Draft Stabilization Design Documents, and other planning for stabilization, 
continued.
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2.0 TASKS AND ACTIVITIES COMPLETED

The sampling and other activities (subtasks) that were completed are reported here.

2.1

5.0 DATA OBTAINED

6.0 PROBLEM AREAS

No new problem areas were discovered and resolved during the reporting period.

No new problem areas remained unresolved during this reporting period.

Two potential problem areas were identified during this reporting period.
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The resolved, new, potential (i.e., anticipated or possible), and outstanding (i.e., still unresolved) 
problem areas are reported here.

Groundwater level data have been obtained but have not yet been peer reviewed. Continuous ground
water level data from the automatic recorders (transducers) were downloaded but have not yet been 
processed. Stage height measurements of the river were obtained but have not yet been reviewed. The 
analytical results for selected sample delivery groups (Phase II, Round 1 data) were received from the 
laboratories; these results will be reported after the data have been validated and loaded into the data 
base.

Sampling Activities Completed

No sampling activities were conducted during this reporting period.

3.0 JEOPARDY TASKS (scheduled tasks not completed)

No tasks were in jeopardy as of 22 October 1993.

2.2 Other Activities Completed

The other activities (subtasks) completed during this reporting period were described in Section 1.0.

4.0 OTHER TASKS UNDERWA Y (and on schedule)

The tasks that were underway (and on schedule as of 22 October 1993) were described in Section 1.0.

6.2 New Problem Areas

6.3 Potential Problem Areas

6.1 Resolved Problem Areas



Progress Report: 10/93

8.0 CHANGES IN WORK PLAN

No changes were made to the Work Plan during this reporting period.

9.0 OTHER COMMENTS
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The plans going forward into November and December include:

• developing and submitting the; Draft Stabilization Design Documents, and

• additional planning for future investigations.

6.4 Outstanding Problem Areas

No problem areas remained unresolved during this reporting period.

________________ Comments/Considerations 
Date for submitting the DSDD is 11/30/93

7.0 SCHEDULE OF TASKS (next two months)

The projected schedule is provided here. It covers the tasks to be performed in the next two months 
(November and December 1993), along with other comments or considerations.

Target
Date Task#

ongoing
TBD
ongoing

Loading Analytical Data Delayed by Software

Potential Problem. As requested, the laboratory delivered the analytical data (Phase n, 
Round 1) on diskettes. However, loading the data into the project data base has been delayed 
because the software package developed for this project requires very long periods of time to 
load the data from the diskettes into the data base.

Resolution. CIBA-GEIGY has instructed VERSAR (the software developer) to rewrite the 
routine that loads the analytical data, and reduce the time required for loading the data diskettes.

Resolution. CIBA-GEIGY is making every effort to monitor this problem and accelerate 
delivery of these data.

Task
Stabilization 
Phase II Investigation 

9 Project Management
ongoing 10 Data Management
ongoing 11 Project Administration
ongoing 12 Quality Assurance
ongoing 13 Health & Safety Assurance

Delivery of Inorganic Data Delayed

Potential Problem. As of 10/11/93, the inorganic data from PACE Laboratories were more 
than 30 days late because the laboratory has encountered a variety of problems. Some of the 
analyses will have to be redone, and an exact date for delivering these data has not yet been 
provided by the laboratory.




